

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	6ab2218cbee0b08a2d2c64d5
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Flow Configuration	USN-1	As a system administrator, I can configure the 'Standard Laptop task' flow in Flow Designer.	3	High	A.Arockia Praveenraj
Sprint-1		USN-2	As a system administrator, I can assign the flow as the Process Engine on the Standard Laptop catalog item.	2	High	A.Arockia Praveenraj
Sprint-1	Service Catalog Request Submission	USN-3	As a requester, I can browse the Hardware catalog and select the Standard Laptop item.	2	Medium	R.Bala kumaran
Sprint-1		USN-4	As a requester, I can submit the request via Order Now and receive REQ/RITM numbers.	1	High	R.Bala kumaran
Sprint-1	Approval Workflow	USN-5	As an approver, I can approve or reject a Standard Laptop request.	2	High	K.Haraiharan
Sprint-2	Catalog Task Fulfilment	USN-6	As a hardware team member, I automatically receive a Catalog Task once a request is approved.	3	High	M.Karthik
Sprint-2		USN-7	As a hardware team member, I can close the Catalog Task after configuring the laptop.	2	Medium	M.Karthik
Sprint-2	Testing & Validation	USN-8	As a tester, I can verify the end-to-end flow from request submission to task closure.	3	Medium	G.Baranidaran

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	01 Sep 2026	06 Sep 2026	10	06 Sep 2026
Sprint-2	8	6 Days	08 Sep 2026	13 Sep 2026	8	13 Sep 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>